Organizational Excellence Performance Target Detail

Critical Acquisitions on Schedule (FAA)
Default (Last Value)

120.00-

110.00+
100.00+

Percent (2 decimal places)

FYO06 Target: 85 %.

Bl Actual

Description
By FY 2008, 90 percent of major system acquisition investments are on schedule, and maintain through 2010.

Period Table
Actual | Target (Line) -ﬁﬁhgee; ,(QLE{ESL'
10/2005 100.00% 85.00% | Green
11/2005 100.00% 85.00% | Green
12/2005 100.00% 85.00% | Green
01/2006 100.00% 85.00% | Green
02/2006 100.00% 85.00% | Green
03/2006 100.00% 85.00% | Green
04/2006 100.00% 85.00% | Green
05/2006 96.00% 85.00% | Green
06/2006 97.30% 85.00% | Green
07/2006 85.00% | Unknown
08/2006 85.00% | Unknown
09/2006 85.00% | Unknown
Commentary (06/2006)

10/2005 11/2005 12/2005 01/2006 02/2006 03/2006 04/2006 05/2006 06/2006 07/2006 08/2006 09/2006
@~ Target (Line)

Green Target. 97.3 percent of acquisition milestones are on schedule, well above the 85 percent target.
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